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# Mile Post  Contract Work Description 
Work 
Dates 

 Expected Traffic Restrictions 

1 0 - 156 TT-27864 ITS Devices Maintenance, 
DMS Maintenance & 
Service 

January - 
December 

Shoulder Restrictions & Plaza Lane Restrictions 
Possible 

2 0 - 156 TT-27886 Pavement Markings April - 
June 

Daytime Lane Restrictions Possible -Expect 
Delays 

3 15.5 - 18.5 RT-26701 Added Travel Lanes January - 
June 

Single Lane & Daytime Lane Restrictions 
Possible -Expect Delays 

4 56 MT-27397 Rest Area Modernization January - 
December 

Service Area Parking and Driveway Restrictions 
Possible 

5 0 - 72 RT-27888 Wedge & Level 
Resurfacing 2004 

July - 
October 

Daytime Lane Restrictions Possible -Expect 
Delays 

6 72 - 156 RT-27887 Wedge & Level 
Resurfacing 2004 

April - July Daytime Lane Restrictions Possible -Expect 
Delays 

7 0 - 72 MT-27763 Guardrail Maintenance 
Contract 

January - 
December 

Shoulder & Lane Restrictions Possible 

8 72 - 156 MT-27764 Guardrail Maintenance 
Contract 

January - 
December 

Shoulder & Lane Restrictions Possible 

9 0 - 72 MT-26642 Roadside Mowing March - 
October 

No Mainline Closures -Shoulder Restrictions 
Possible 

10 72 - 156 MT-26643 Roadside Mowing March - 
October 

No Mainline Closures -Shoulder Restrictions 
Possible 

11 87 & 126 MT-27899 New Building April - 
August 

No Mainline Traffic Restrictions 

12 102 BT-27455 Mainline Bridge 
Rehabilitations 

April - 
September

Single Lane & Daytime Lane Restrictions 
Possible -Expect Delays 

13 126 MT-27396 Rest Area Modernization January - 
August 

Service Area Parking and Driveway Restrictions 
Possible 

14 144 & 145 BT-27995 Mainline Bridge 
Rehabilitations 

April - 
November 

Single Lane & Daytime Lane Restrictions 
Possible - Expect Delays 

 


